
County Road C 

In early 2009, the Department of Transportation (WisDOT) solicited street re­surfacing 
projects to fund with an American Recovery and Reinvestment (ARRA) grant.  They 
were looking for relatively small projects throughout the state, that could be 
accomplished with minimal engineering or preparatory work, could be done within 
existing rights­of­way, and were classified as a collector road or better. 

In February, Evansville submitted the re­surfacing of County Road C (West Main Street 
and North Fourth Street) between First Street and the city limits.  The road is a collector 
and had a pavement rating of “poor,” needing a non­structural surface overlay. 

Our project made the first cut, which basically meant it met the eligibility criteria, but 
was later denied funding.  However, since it met the criteria, we worked with Rock 
County to re­submit it in April when WisDOT solicited a second project list.  In July the 
project was approved for ARRA funding. 

After the contracts, reports, designs, and all the preparations, WisDOT opened bids for 
the project in February 2010.  They awarded the project to Rock Road Companies, out of 
Janesville.  Some people may remember Rock Road is the contractor the city hired for the 
County Road M construction in 2007. 

Planning for the upcoming street construction by WisDOT, the city bid some utility work 
to complete in advance of the street work.  The city awarded the utility work to G. Fox & 
Son, out of Janesville.  Recent construction projects they’ve done in Evansville include 
the realignment of Exchange Street and the utility work under downtown Main Street. 

The city’s utility work consists of replacing four sanitary sewer manholes, six water valve 
boxes, and a fire hydrant.  Vehicle access will be inconvenienced during construction. 
Fox started Friday, April 23, and should be finished the week of May 10. 

Construction you may have seen prior to this was by WE Energies.  They were pulling 
some gas lines, trying to stay ahead of both the city utility work and the WisDOT street 
work.  They finished last week. 

Rock Road expects to begin the WisDOT project around April 28, posting the 
construction limits and saw­cutting.  The first stage of the street work will consist of 
storm sewer inlets at West Main and Third Streets, replacing about 1500 feet of curb and 
gutter scattered throughout the project, and installing pedestrian ramps at intersections. 
All work is within the existing right­of­way. 

Although the road will be generally accessible to local traffic only; it is a construction 
project so please drive safely and attentively.  Through traffic will be detoured along 
Fifth Street and Garfield Avenue.



The second stage of the project will consist of the actual street resurfacing.  On Fourth 
Street from Main Street to the city limits, the existing asphalt pavement will be 
pulverized and new asphalt overlain; in the pulverized area the material will be graded to 
provide standard cross slopes.  On West Main Street from First to Fourth Streets, the 
existing asphalt pavement will be milled and overlain; in the mill and overlay area the 
milling will achieve standard cross slopes.  Storm sewer inlets at West Main and Second 
Streets will also be replaced. 

Under the WisDOT contract, the County Road C (West Main and North Fourth Streets) 
project should be complete by July 1, weather and surprises permitting. 

East Main Street Bridge 

Records indicate the East Main Street Bridge over Allen Creek was constructed in 1930 
and widened in 1960.  Present deterioration of the bridge girders and deck is driving the 
need to reconstruct the entire bridge rather than replacing the deck only. 

The city initially started planning for the reconstruction of the bridge following a routine 
inspection in December 2002.  With the filing of a Concept Definition Report in late 
2005, the city began the formal planning and scheduling of the project with WisDOT. 
Reconstruction of the East Main Street Bridge had been expected this summer, but it has 
been delayed until next year. 

To provide an adequate foundation for the bridge, abutments need to be constructed.  The 
project design call for these to be placed immediately outside the existing wing­wall 
abutments.  And this widening necessitates the city’s acquisition of property from 
adjacent land owners.  This is all typical for bridge or highway construction projects, but 
a couple of absentee property interests have delayed the property acquisition.  And this 
results in a delay to letting the project for bids.  And, of course, it also means a delay in 
the construction schedule itself. 

If you think automated phone menus with push button options are frustrating for routine 
business, just try getting through them with questions about someone else’s property.  I 
was eventually fortunate to get a mailing address; even though my letters went 
unanswered.  Now I am presently finishing up the acquisition of the final piece of needed 
property, having finally made direct contact through the attorney (located in Milwaukee) 
for the mortgage holder (located in California). 

Construction in 2011 does not address present concerns about the ability of the bridge to 
safely sustain typical maximum weights in the meantime.  Fish & Associates, the 
WisDOT certified bridge inspector we use for routine inspections, proposed an 
investigation of the primary beams to develop a load rating for the bridge pending next 
year’s construction. 

The proposed investigation would have involved sawing and removal of a two by eight 
foot section of the bridge deck to reveal the interior girders.  The Public Works



Committee decided to bypass the investigation and simply post special weight restrictions 
on the bridge as the safest and most appropriate plan.  The investigation would likely 
have resulted in some weight rating anyway.  Cutting the deck and exposing the girders 
would have further weakened the bridge structure.  And cutting into the deck may have 
caused an irreparable problem, requiring immediate closure of the bridge to all traffic 
until next year. 

This week, the bridge will be posted with a special weight limit of two tons per axle and 
ten tons gross weight.  This will allow single­axle delivery trucks but not much of 
anything bigger.  Public Works staff has been contacting some local businesses so they 
can plan for the weight limits and voluntarily detour their heavy traffic to avoid the 
bridge.  And, despite the inconvenience, everyone has been quite understanding of the 
situation and the need for safety. 

North Madison Street and Union Street provide one alternative for heavy traffic to avoid 
the bridge.  South Madison Street and Water Street provide a second heavy traffic route 
to avoid the bridge.


